
Before the 
Federal Communications Commission 

Washington, D.C. 20554 
 
In the Matter of          )  PS Docket No. 06229   
              ) 
Quarterly Status Report for the Adams County  ) 
Communication Center, Adams County,      ) 
Colorado, for the development of a 700MHz  ) 
Public Safety Broadband Network      ) 
 
 
I. Introduction 
 

As identified in paragraph 64 of the Waiver Order of May 12, 2010, Petitioners 
must file quarterly reports detailing the progress of system development in three 
areas; planning, funding and deployment. The following report is the fourth 
quarterly report summarizing the efforts of the Adams County Communication 
Center (ADCOM 911) in this matter during the timeframe of January 20, 2011 to 
April 19, 2011. 

 
II. Status Report 
 

A. Planning 
i. LTE Vendor Selection: ADCOM 911 released a Request for 

Competitive Cost Proposal on January 7, 2011 for all equipment and 
services required to install the LTE related infrastructure.  The 
bidding processes closed on March 25th with 4 qualified bids received.  
After submitting each proposal to a comprehensive review process 2 
finalists were identified.   Final presentations from these vendors are 
scheduled for the first week of April and we anticipate starting formal 
negotiations with the selected vendor by mid April and a signed 
contact by early May. 

ii. Additional System Planning: ADCOM 911 completed and submitted 
the draft Environmental Assessment required by the BTOP grant 
program before significant installations can begin.  Upon receiving a 
final Finding Of No Significant Impact (FONSI) we will be free to 
commence all required construction and development.  During this 
time ADCOM 911 has continued to refine the fiber optic network 
design used to backhaul the LTE data and has begun purchasing the 
proper equipment. 
 

B. Funding 
i. ADCOM 911 has been expending BTOP grant funds has outlined in its 

approved 6‐month budget.  All accounting and procurement 
procedures have been put in place and as soon as the FONSI is 



received ADCOM 911 will begin expending funds directly related to 
the LTE elements of the grant. 
 

C. Deployment 
i. There are no deployments at this time, as we have not been allowed to 

perform any construction until the FONSI has been received.  Based 
on potential vendor schedules we anticipate initial eNodeB and EPC 
deployments to begin during the third quarter of 2011. 


